Luminosity DB: Status and Issues

Ioannis Katsanos University of Nebraska - Lincoln

D0 Taking Stock Meeting - June 17, 2010



Lumi DB - Modifications Performed




Margherita

- * New schema was cut in production DB on November 17, 2009
 - * New columns on all LBN records
 - * New status values: Recorded, Live, NormRun, Delivered, SCLinit
 - * Disambiguate red "LBN Status 23" (catch-all status message)
- * Applied scripts to modify ALL LBN rows
 - * Filled LBN.FuzzyTime for old LBNs with transition records
 - * Filled new status values
- * Recently added a new status message

Lumi DB







Lumi DB - Modifications Performed



- * New luminosity analysis code (lmServer, lmValidator, lumGrabber) was deployed at the same time with new schema (Nov. 17, 2009)
 - * Apply, appropriately, new status messages
 - * Fill LBN.FuzzyTime for all new LBNs
 - * Fill new status values for all new LBNs
 - * Same luminosity calculation code between lmServer and lmValidator
 - * Use updated Luminosity Constant and background treatment for the luminosity calculation
 - * Causes a change of ~1% in the luminosity measurement
 - * Needs to to be applied in older data (from June 2006 onwards)
 - * Change in background treatment cannot be calculated from information already stored in the DB (just a subset of information produced online



Lumi DB - REDO: Plans



Marco, Jim, Ioannis

* Goal:

- * Reprocess (REDO) all RunIIb data (June 06 onwards, ~2.6M LBNs)
- * Apply new Luminosity Constant and background treatment
- * Fix ~1% of missing and wrong data
- * Use new luminosity software and attach appropriate messages to the LBNs
 - * Newer versions of lmValidator and lumGrabber are being under development. Frequent use of Lumi devDB
- * Insert LBNs to the DB
- * Finish REDO this Summer



Lumi DB - REDO: Till now & immediate future



- * Already finished running lmServer and testing its output
- * Next step is to run lmValidator and test its output
 - * Estimate ~3 days to prepare outputs and ~1 week of testing
 - * Testing will include uploading ranges of LBNs (eg 1 week for every 3 months of data) to the development DB
 - * Conduct LBN-by-LBN comparisons with the production DB
 - * Compare luminosity calculation from development DB, production DB, and Stage3 files for periods of recent data
 - * Waiting for updated lmValidator
- * Almost ready to re-load LBNs to the DB



Lumi DB - REDO: Upload to DB



- * Tests done so far:
 - * Load 1 LBN at a time

- * Load 500 LBNs at a time
 - * Gained some speed, but more important a large reduction in size of archives
- * Unfortunately, did not use the same LBNs which is a mistake
- * Repeat tests over the same LBN. Additionally:
 - * Load 1000 LBNs at a time
 - * Instead of single deletes ("delete ... where lbn=xxx") do multiple deletes ("delete ... where lbn >= xxx and lbn <= yyy")
 - * Likely a further gain in speed/reduction of archives
- * After tests are done, will need a new discussion to decide on a more detailed plan
 - * "Would love to gain another factor of 2 in speed but unclear how".



Lumi DB - REDO: Future



- * Soon after the end of REDO, make production DB available to the collaboration for the luminosity calculation
 - * For a period continue producing stage3 files, but restrict access
 - * Then turn off production of Stage3 files
 - * Then delete them
- * In the future we may re-load 2-3 months at a time during the year, until we are done with data taking



Lumi DB - Web Interface



Margherita

- * New "Quick Lookup Tool" very useful for quick access to certain LBN information
- * Many additions to the Web interface
 - * Plotting of rates by trigger
 - * Improved clickable documentation (still need some work to completion)
- * Still some open issues
 - * Mismatches between online and DB reports correlation factor, trigger cross-checks
 - * Misweb support?



Other Issues



- * Recently, periods of long transactions were reported by DBAs
 - * The culprit was identified to a long query ran for every raw data file reconstructed
 - * An alternative means of accessing the information needed was provided by Marco
 - * Since then the use of the luminosity DB has dropped significantly
- * _Old columns
 - * Strong preference is to maintain them, as otherwise modification of DBserver used by the farms and subsequently several versions of D0reco will be needed
- * ImAccess
 - * Need to do final tests to verify correct performance with the final release



Other Issues



- * Integrity checks
 - * Margherita performs periodic integrity checks on the DB statistics\
 - * Write scripts that perform daily integrity checking on the DB, and the logfiles produced by lumGrabber (*Ioannis*)



Summary



- * Since mid-November 2009
 - * new schema is in use at the production DB
 - * new luminosity analysis code runs on the online system using the updated RunIIb luminosity constant and background treatment
- * A lot of groundwork has been done on the REDO
 - * Almost ready for the last stage before being ready to reload production DB and open it to collaboration-wide use






* BACKUP



600 Range







675 Range



